Grantee: State of Kentucky
Grant: B-08-DN-21-0001
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Grant Number: Obligation Date: Award Date:

B-08-DN-21-0001 03/26/2009

Grantee Name: Contract End Date: Review by HUD:

State of Kentucky 03/26/2013 Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$37,408,788.00 Active Lisa Anne Chaney

Estimated PI/RL Funds:
$3,406,138.76

Total Budget:
$40,814,926.76

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

10/22/12: Housing This amendment to the action plan makes no changes to Kentucky's areas of greatest need. Changes are limited to:

- Reclassification of funds for units that have been sold (i.e., unit produced under Eligible Use B, non-set-aside funds is sold to household with
income below 50% of area median - funds would be reclassified out of "regular" and into the LH25 set-aside), or vice-versa.

- Provision of additional funds to existing projects where additional funding is required to complete or expand the scope of work.

Distribution and and Uses of Funds:

10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Definitions and Descriptions:

10/22/12: No change.

Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:

Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee

Fee basis x .15% = allowable developer fee.

The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.

To address this, DLG is revising its calculation of developer fee as follows:

Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.

New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.

In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.

DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
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Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.

Overall
Total Projected Budget from All Sources N/A

Total Budget $0.00
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$241,866.00

$1,037,478.15
$721,298.22

$316,179.93
$316,179.93
$1,111,372.55
($176,321.89)

This Report Period

Required

$0.00
$5,611,318.20
$3,740,878.80
$0.00

To Date
$46,856,865.96

$40,213,622.96
$38,624,726.94

$31,158,650.06
$28,541,850.19

$2,616,799.87
$2,616,799.87
$31,158,485.06
$4,017,484.45

Target
$9,352,197.00

To Date
0.00%

0.00%
$4,017,484.45
$26,980.00
$2,105,631.98
$2,105,631.98

Actual

$14,962,876.85

The Commonwealth of Kentucky's NSP staff continues to administer and monitor 20+ active NSP projects funded
with the original $37.4 million allocation, as well as the $2.6 million in program income received to date. The state
has been above 100% obligated for several months, and is currently slightly above 83% expended.
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The staff is spending significant time working with housing partners whose projects are lagging. Staff met with these
agencies in January and February and re-structured project timelines and deliverables, and began requiring twice-
monthly draw requests and periodic project status reports to improve agencies' focus on completing NSP-funded
activities in a timely manner.

The meetings earlier this year have resulted in markedly improved expenditure rates for all lagging subgrantees, and
several have also been able to re-focus marketing strategies as a result of technical assistance provided by DLG
and by TDA Associates via the HUD/NSP TA program.

As of 6/30/12, DLG's partners have sold 69 of approximately 150 homeownershp units to be produced, generating
$2.6 million in program income from permanent financing that has taken out NSP development financing. An
additional seven units are leased with conversion to homeownership expected later this year or in 2013/14. An
additional 80 rental units have been completed and are leased to income-qualified households, as are seven units in
an emergency shelter facility that was created via adaptive reuse of a foreclosed motel.To date, the program has
housed nearly 150 families through various NSP-funded activities.

Although DLG expended well over 25% of its allocation for LH25 activities last year, the agency recognizes that
those are "as-budgeted" funds versus funds expended on units that are ultimately occupied by LH25 households.
Based on actual unit sales/lease-ups to date, DLG expects to meet the 25% set-aside expenditure requirement in
the coming quarter, as calculated against both original NSP funds and program income receipts.

DLG has also updated green/energy efficient performance measures in five prior QPRs that were reopened, and
continues to voluntarily report matching/leveraging funds in the "match" data point in each funded activity. To date,
the state's expended NSP funds have leveraged mroe than $4 million in other private or public financing. The
majority of this amount has been from first mortgage loans provided to purchasers of NSP units.

DLG continues to closely monitor each project for timely expenditure of funds, unit completion, and conversion to
occupancy. The agency is managing its NSP allocation toward 100% expenditure by March 2013, sale or lease-up
of all units by September 13, and project close-out (100% expenditure and 25% set-aside requirement met) by June
2013.

A number of NSP-funded projects have been completed, however, even though actual completion dates have been
entered in this and many prior period QPRs, the activities continue to show up in the QPR report. DLG will mark
several of these complete in its next action plan amendment to better focus the QPR on open activities only.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP-A-0000, Financing mechanisms $63,875.00 $2,496,853.00 $1,065,422.00
NSP-ADM-0000, Administrative fees $139,673.54 $3,327,810.26 $1,919,191.30

NSP-B-0000, Acquisition/Rehabilitation $187,583.04 $15,345,986.08 $12,629,984.93
NSP-C-0001, Land banking-Acquisition $0.00 $1,718,256.00 $882,445.22
NSP-D-0000, Demolition $5,830.00 $503,367.00 $470,491.00
NSP-E-0000, Redevelopment $324,336.64 $16,317,135.60 $11,574,315.74
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Activities

Grantee Activity Number: NSP-A-0000-09N-017/LI-finance mechanism

Activity Title: Eligible Use A-Covington/LI-finance mechanism

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Covington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,748,402.00

Total Budget $0.00 $1,748,402.00

Total Obligated $0.00 $1,748,402.00

Total Funds Drawdown $128,636.00 $1,335,245.00
Program Funds Drawdown $63,875.00 $1,051,922.00
Program Income Drawdown $64,761.00 $283,323.00

Program Income Received $0.00 $0.00

Total Funds Expended $128,636.00 $1,335,245.00

City of Covington $128,636.00 $1,335,245.00
Match Contributed $0.00 $27,191.00

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

The Housing Authority of Covington experienced challenges with is original construction contractor, and during the current
quarter terminated the construction contract, re-bid the remaining work, and entered into a new contract with a different
contractor. The agency also brought its draw requests up to date, and is currently reugired to submit at least two payment
requests monthly to the City of Covington (and Covington to DLG). The City of Covington has employed a third-party CDBG
administrator, Dennis Elrod of Atkins-Elrod & Associates who is holding weekly meetings with HAC and reviewing construction
progress, pay requests, and related information. DLG NSP staff have provided intensive technical assistance regarding the
need to improve the project's overall construction progress and expenditure rate. Based on HAC's having brought pay requests
current, and agreeing to provide weekly project status reports to the City and to DLG, DLG has opted not to recapture funds at
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this time. The foreclosed tax credit units being brought back on line through this activity will all be complete by October 2012
(12 of 19 are complete at this time and are leased by income-eligible tenants). DLG does not have concerns about lease-up of
the remaining seven units as the Housing authority has an extensive waiting list of income-eligible clients. With continued focus
DLG believes the project will be fully complete, including lease-up, by the funding agreement deadline of 12/31/12.

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1212 Banklick St

2025 Mackoy St
220 E 18th St
1319 Banklick St
1231 Banklick St
1321 Banklick St
1403 Banklick St
222 E 18th St
222 E 8th St
1229 Banklick St
128 E 13th St
1210 Banklick St
1213 Banklick St
1324 Holman Ave
1215 Banklick St
220 E 18th St
1401 Banklick St

This Report Period
Mod Total
0 0

0 0

City

Covington

County

Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington
Covington

Covington

Cumulative Actual Total / Expected

Total
11/19

11/19

Cumulative Actual Total / Expected

Low
11/19

0/0

Mod Total Low/Mod%
0/0 11/19 100.00
0/0 0/0 0
State Zip Status / Accept
Kentucky 41011-3035 Match/Y
Kentucky 41014-1542 Match /Y
Kentucky 41014-1402 Match/Y
Kentucky 41011-2924 Match /Y
Kentucky 41011-3034 Match/Y
Kentucky 41011-2924 Match/Y
Kentucky 41011-2926 Match /Y
Kentucky 41014-1402 Match/Y
Kentucky 41011-3254 Match/Y
Kentucky 41011-3034 Match/Y
Kentucky 41011-3146 Match/Y
Kentucky 41011-3035 Match/Y
Kentucky 41011-3034 Match/Y
Kentucky 41011-2977 Match/Y
Kentucky 41011-3034 Match/Y
Kentucky 41014-1402 Match /Y
Kentucky 41011-2926 Match /Y
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2021 Mackoy St Covington
128 E 13th St Covington

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Kentucky 41014-1542 Match /Y
Kentucky 41011-3146 Match/Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-A-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Covington

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

NSP-A-0000-09N-017/LI-homeownership
Eligible Use A-Covington/LI-homeownership

Financing mechanisms
Projected End Date:

06/01/2011

Completed Activity Actual End Date:
12/31/2011

Responsible Organization:

City of Covington

Apr 1 thru Jun 30, 2012 To Date
N/A $13,500.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $13,500.00
$0.00 $13,500.00
$27,191.00 $27,191.00

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for

the City of Covington.

Location Description:

Covington, KY

Activity Progress Narrative:

Unit sold; activity complete.

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 11 0/0 11 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00
Activity Locations
Address City County State Zip Status / Accept
610 W 35th St Covington Kentucky 41015-1370 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-A-00R2-12N-025/CVC rental

Activity Title: Finance mechanism - CVC / R2 - rental

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

02/01/2012 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $699,450.00

Total Budget $0.00 $699,450.00

Total Obligated $0.00 $734,951.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Community Ventures Corp. $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

DLG is providing permanent financing for acquisition of a foreclosed 49-unit multifamily project in Lexington, KY. Community
Ventures Corporation has sent URA notices to the owner and tenants, and is ensuring occupied units meet HQS (state
habitability standard for acquisition-only). CVC will request NSP funds to take out interim financing; unit will be restricted to
occupancy by <120% AMI households. All NSP funds for this activity will be drawn during the coming quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
10
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# of Parcels acquired voluntarily 0

Total acquisition compensation to 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-perm finance (rental only)

NeighborWorks America

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/0

Cumulative Actual Total / Expected

Total
0/49

0/49

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/49 0/49 0
0/49 0/49 0

Amount

$700,785.00

$300,000.00

$1,000,785.00

Amount

$1,000,785.00
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Grantee Activity Number: NSP-ADM-0000-09N-004

Activity Title: Admin-Housing Authority of Bowling Green

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $99,028.00

Total Budget $0.00 $99,028.00

Total Obligated $0.00 $99,028.00

Total Funds Drawdown $0.00 $98,869.00
Program Funds Drawdown $0.00 $98,869.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $98,869.00

Housing Authority of Bowling Green $0.00 $98,869.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority of Bowling Green has completed 17 NSP-assisted units; eight have sold and nine are under purchase
contract, leaving only one unit in the marketing phase. The project is 99.92% expended and DLG has no concerns regarding
timely completion. The agency has been awarded two additional allocations of NSP which are reported separately, one for the
construction of two Silver LEEDS certified single family homes, and the other for the production of five additional NSP units.
The agency continues to have exemplary implementation of NSP.

12
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount

13
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
01/01/2010

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Russell County Fiscal Court

Match Contributed

Activity Description:

NSP-ADM-0000-09N-011

Admin - Russell County Fiscal Court

Activity Status:
Under Way
Project Title:
Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Russell County Fiscal Court

Apr 1 thru Jun 30, 2012 To Date
N/A $37,775.00
$0.00 $37,775.00
$0.00 $37,775.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $0.00

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and

converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Activity Progress Narrative:

The emergency shelter (public facility) portion of this project is complete and operational, and DLG is monitoring for 100%
occupancy in relation to the initial operating deficit reserve funds. The remaining two activities comprise acquisiton/demolition of
vacant, blighted structures, conveyance to Habitat, and new construction of two single famly dwellings. Both properties have
been acquired, cleared and conveyed to Habitat. The chapter has begun construction on both new homes and income-eligible

families have been identified for both. The project is expected to close by year's end.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount

15
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Welcome House

Match Contributed

Activity Description:

NSP-ADM-0000-09N-014
Admin-local-Welcome House

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Welcome House

Apr 1 thru Jun 30, 2012 To Date
N/A $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

Project is complete and at 100% occupancy.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount

17
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Grantee Activity Number: NSP-ADM-0000-09N-017

Activity Title: Admin-local-City of Covington

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $239,600.00

Total Budget $0.00 $239,600.00

Total Obligated $0.00 $239,600.00

Total Funds Drawdown $51,086.00 $164,383.00
Program Funds Drawdown $51,086.00 $164,383.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $51,086.00 $164,383.00

City of Covington $51,086.00 $164,383.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

The Housing Authority of Covington (HAC) has completed Twelve (12) Low Income Set-Aside and have reached initial
occupancy. Contracts have been awarded for HAC's remaining seven (7) LISA units and rehabilitation has started on five (5) of
those units. Work on these five (5) units is scheduled for completion in October, 2012. Work will start on the remaining two (2)
units when work is 75% complete on the five (5) units now under construction. HAC has also completed one (1) new
construction home ownership unit and it is on the market. Housing Opportunities of Northern Kentucky (HONK) has completed
rehabilitation of three (3) existing single family properties and one (1) unit has been sold. The Center for Great Neighborhoods
(CGN) is responsible for rehabilitation of six (6) existing single family properties to be sold as home ownership units.
Certificates of Occupancy have been received for four (4) of these units with the remaining two (2) units scheduled for
completion by 10/31/12. All completed units are being marketed. CGN is also building two (2) new single family units and work
is expected to be complete on these units by 8/31/12. Work has also begun on two (2) home ownership units being
rehabiliated by the City of Covington.DLG believes the project will be fully complete, including lease-up, by the funding
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agreement deadline of 12/31/12.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-019

Activity Title: Admin-local-Pennyrile

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Pennyrile Housing

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $66,150.00

Total Budget $0.00 $66,150.00

Total Obligated $0.00 $66,150.00

Total Funds Drawdown $0.00 $63,173.00
Program Funds Drawdown $0.00 $63,173.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $63,173.00

Pennyrile Housing $0.00 $63,173.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

Pennyrile Housing Corporation has acquired and rehabbed ten foreclosed single family homes, and has sold five of the 10.
Marketing is underway for the remaining five homes. The Oak Grove area where four out of the five remaining homes are
located is suffering a decline in the housing market which has resulted in a lull in home sales. The agency has partnered with
local lenders to help promote home sales and is hopeful that sales will increase over the next quarter. Overall, the project is
97.79% expended and DLG has no concerns regarding timely completion.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-020

Activity Title: Admin-Comm Action Council/Lex

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

06/30/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Community Action Council-Lexington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $45,616.00

Total Budget $0.00 $45,616.00

Total Obligated $0.00 $45,616.00

Total Funds Drawdown $3,616.00 $45,616.00
Program Funds Drawdown $0.00 $42,000.00
Program Income Drawdown $3,616.00 $3,616.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,616.00 $45,616.00

Community Action Council-Lexington $3,616.00 $45,616.00
Match Contributed $0.00 $0.00

Activity Description:
)

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Activity Progress Narrative:

The public facility (neighborhood services center) is complete and operational; DLG will conduct final compliance monitoring in
the coming quarter, after which the project is expected to be closed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-022

Activity Title: Admin-local-Green River

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Green River Housing Corporation

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $49,930.00

Total Budget $0.00 $49,930.00

Total Obligated $0.00 $49,930.00

Total Funds Drawdown $19,475.00 $47,430.00
Program Funds Drawdown $19,475.00 $47,430.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $19,475.00 $47,430.00

Green River Housing Corporation $19,475.00 $47,430.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River Housing completed rehabilitation of ten units. Five units in Henderson have been purchased by the Henderson
Housing Authority. The house on 821 Gardenside Drive, Owensboro is scheduled to close. The unit located at 1631 West Fifth
Street, Owensboro, continues to be marketed with slow interest. The three units located in Ohio County, 104 Placid Lane,
Beaver Dam, 504 North Lafayette, Beaver Dam, and 251 Countryside, Centertown all have multiple interested buyers currently
seeking financing through Rural Development and PNC Mortgage.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-024

Activity Title: Admin-local-REACH

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI REACH

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $36,973.00

Total Budget $0.00 $36,973.00

Total Obligated $0.00 $42,546.00

Total Funds Drawdown $0.00 $23,294.00
Program Funds Drawdown $0.00 $23,294.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($19,252.00) $23,294.00

REACH ($19,252.00) $23,294.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

Reduction in expenditures from prior quarter to this quarter is due to on-site monitoring and incorrect billing of activity delivery
costs to administrative funds. Funds have been reclassified to the appropriate activities (B/regular and B/low-income set-aside).

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-025

Activity Title: Admin-local-CVvVC

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $83,545.00

Total Budget $0.00 $83,545.00

Total Obligated $0.00 $83,545.00

Total Funds Drawdown $0.00 $83,545.00
Program Funds Drawdown $0.00 $83,545.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $83,545.00

Community Ventures Corp. $0.00 $83,545.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versalilles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Community Ventures Corporation is working with the final potential homebuyer clients to fill the final NSP home. CVC has
identified and acquired all of the properties for the NSP program and has matched potential homebuyers or lease-purchase
clients for 19 of the 20 NSP units. Only one NSP unit remains. Nineteen units have been completed, with 12 sold to the
homebuyers and another 7 units occupied by a client under the lease/purchase program at the time of this report. Homebuyer
applicants continue to be evaluated.

29

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Beattyville Housing Development

Match Contributed

Activity Description:

NSP-ADM-0000-09N-026
Admin-local-Beattyville

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Beattyville Housing Development

Apr 1 thru Jun 30, 2012 To Date
N/A $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $15,120.00
$0.00 $15,120.00
$0.00 $0.00
$0.00 $0.00
$0.00 $15,120.00
$0.00 $15,120.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Beattyville housing and Development Corporation has acquired and rehabbed 4 single-family homes. Three homes have been
sold to households with incomes below 50% of area median. The last home is undergoing marketing. BHDC has expended
95.23% of their NSP-1 funds. Any unobligated funds are subject to recapture. DLG has no concerns.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Henderson Housing Authority

Match Contributed

Activity Description:

NSP-ADM-0000-09N-031

Admin-local-Henderson HA

Activity Status:
Under Way
Project Title:
Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Henderson Housing Authority

Apr 1 thru Jun 30, 2012 To Date
N/A $49,968.00
$0.00 $49,968.00
$0.00 $49,968.00
$7,646.00 $47,230.39
$7,646.00 $47,230.39
$0.00 $0.00
$0.00 $0.00
$7,646.00 $47,230.39
$7,646.00 $47,230.39
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party

administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

test

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-036

Activity Title: Admin-local-Bardstown

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A 06/30/2012

National Objective: Responsible Organization:

NSP Only - LMMI Bardstown, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $8,034.00

Total Budget $0.00 $8,034.00

Total Obligated $0.00 $8,034.00

Total Funds Drawdown $0.00 $8,034.00
Program Funds Drawdown $0.00 $8,034.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $8,034.00

Bardstown, City of $0.00 $8,034.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity Progress Narrative:

Recipient has completed the acquisition and minor rehabilitation of two foreclosed single family homes, both of which have
sold. This activity is complete and all performance measures entered.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-037

Activity Title: Admin-local-Newport Millennium

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Newport Mlllennium Housing Corp. 11l

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $55,621.00

Total Budget $0.00 $55,621.00

Total Obligated $0.00 $55,621.00

Total Funds Drawdown $0.00 $50,621.00
Program Funds Drawdown $0.00 $50,621.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $50,621.00

Newport Mlllennium Housing Corp. IlI $0.00 $50,621.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

100% of NSP-1 project funds are obligated. All eight (8) properties to be acquired have been purchased. Demolition and/or
site work is complete on all eight (8) properties. Construction is complete for all eight (8) units. All eight (8) units are now
occupied by very low income residents. All eight (8) new construction rental units in this project are low income set aside units.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-038

Activity Title: Admin-local-Ludlow

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Ludlow, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $59,809.00

Total Budget $0.00 $59,809.00

Total Obligated $0.00 $59,809.00

Total Funds Drawdown $9,835.00 $46,219.00
Program Funds Drawdown $9,835.00 $46,219.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,835.00 $46,219.00

Ludlow, City of $9,835.00 $46,219.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Rehab completed on all (4) properties. Realtor hired to market properties and listed on MLS system. Purchase contract has
been tendered and accepted on one property, buyer is attempting to secure private first mortgage financing. Two of the four
units is a condo unit and contracts for two units located in have been tendered and the City of Ludlow is currently working to
establish a condo association to secure sale.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-043

Activity Title: Admin-local-LFUCG-landbank

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $52,461.00

Total Budget $0.00 $52,461.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $40,038.86
Program Funds Drawdown $0.00 $40,038.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $50,000.00

Lexington-Fayette urban County Government $0.00 $50,000.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

Lexington-Fayette Urban County Government is has completed all acquisition/demolition activity for the properties acquired for
landbanking, and is working with the local Habitat for Humanity chapter on redevelopment of some of these lots, as well as
others acquired under Eligible Use E. LFUCG is also working with the Urban League, which is building two permanent rental
homes on NSP properties donated by LFUCG. DLG has no concerns at this time regarding project implementation.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-044

Activity Title: Admin-Local-Housing Partnership

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $148,000.00

Total Budget $0.00 $148,000.00

Total Obligated $0.00 $148,000.00

Total Funds Drawdown $0.00 $128,500.00
Program Funds Drawdown $0.00 $128,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $128,500.00

Housing Partnership, The $0.00 $128,500.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership, INC. has acquired a total of 44 properties with NSP-1 funds. Rehabilitation is complete on eight
properties. New construction is complete on 24 properties. The remaining 12 are either under construction or awaiting
construction to begin. Two units have sold, 3 units are under contract with homebuyers with two others pending a contract.
The Housing Partnership, INC. has been approved to provide FHA loans and anticipates and has already seen an increase in
home sales. DLG has some concerns with delay in property sales but is hopeful that sales will continue to rise with the
Housing Partnership's new FHA lender status.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
FAHE

Match Contributed

Activity Description:

NSP-ADM-0000-09N-045
Admin-local-FAHE

Activity Status:

Completed

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

FAHE

Apr 1 thru Jun 30, 2012 To Date
N/A $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

Activity Progress Narrative:

Project complete and closed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-047

Activity Title: Admin-local-Richmond

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

06/01/2009 09/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Richmond, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $61,847.00

Total Budget $0.00 $61,847.00

Total Obligated $0.00 $61,847.00

Total Funds Drawdown $17,000.00 $46,658.00
Program Funds Drawdown $17,000.00 $46,658.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $17,000.00 $46,658.00

Richmond, City of $17,000.00 $46,658.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Activity Progress Narrative:

The City of Richmond has entered into a development agreement with Kentucky River Foothills to develop four single family
homes. New construction is complete on three of the homes and rehab is complete on the last home. Two homes have sold
and the remaining two homes are expected to close during the next quarter.

The City also entered into a developer agreement with the Pioneer Housing to produce four single family homes and two
duplex rental units (total of four rentals). However, the City of Richmond is having to modify this agreement because
construction bids on the rental development have come in over budget twice, and negotiations with the lowest/best contractor
for add/deducts to bring the project within budget have not been successful. The City has since re-platted the property
acquired for the rental project into the three tracts. Two of these tracts will be combined to construct on duplex. One single-
family home will be constructed on the remaining tract. As a result of the higher than anticipated construction costs the City will
only be able to produce three homes instead of the desired four. These homes will be constructed and operated as rental units
by the city's housing authority.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-051

Activity Title: Admin-local-Purchase

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Purchase Housing

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $71,493.00

Total Budget $0.00 $71,493.00

Total Obligated $0.00 $71,493.00

Total Funds Drawdown $4,377.00 $68,803.00
Program Funds Drawdown $4,377.00 $68,803.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,377.00 $68,803.00

Purchase Housing $4,377.00 $68,803.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Purchase Area Housing Corporation acquired two vacant residential lots and newly-constructed two single family homes, both
of which have sold. The agency also acquired nine foreclosed residential properties (reconstructing single family homes on
five, and rehabbing four); all but one of these has sold. The remaining home is under contract and is expected to sell during the
next quarter. DLG has no concerns regarding timely completion.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-052

Activity Title: Admin-local-Louisville Metro

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $166,775.00

Total Budget $0.00 $166,775.00

Total Obligated $0.00 $166,775.00

Total Funds Drawdown $0.00 $20,054.00
Program Funds Drawdown $0.00 $20,054.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,054.00

Louisville Metro $0.00 $20,054.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

JUNE 2012: Louisville Metro conducted a cost reasonableness analysis for HPI (developer)'s proposed construction costs and
determined costs, including developer fee and contractor overhead and profit, were reasonable for the Louisville

market area. Infrastructure has been installed with the exeption of the final street paving and sidewalks. Metro is using
$477,292 in CDBG Entitlement to fund the balance of non-NSP funded infrastructure. Louisville Metro in working with the
developer agreed to build out 9 houses on the Use E type lots first. Home construction began the week of June 11th, 2012.
Community Services and Revitalization (CSR) is also currently developing deadlines for additional construction and occupancy
milestones. A proposal will be made to move Administrative funds to the project funds for obtaining a market study. The market
study will inform occupancy and construction deadlines decisions. Once determined they will become amendments to the
Memorandum of Agreement and will be stated in the next QPR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
12/01/2008

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

NSP-ADM-0000-09N-DLG
Admin-state-DLG

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Govt

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $2,575,079.68
Total Budget $0.00 $2,575,079.68
Total Obligated $0.00 $1,831,740.26
Total Funds Drawdown $93,859.86 $1,029,849.73
Program Funds Drawdown $30,254.54 $847,025.05
Program Income Drawdown $63,605.32 $182,824.68
Program Income Received $0.00 $0.00
Total Funds Expended $93,859.86 $1,029,849.73
Commonwealth of KY-Dept. for Local Govt $93,859.86 $1,029,849.73
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Activity Progress Narrative:

DLG's NSP staff continues oversight and administration of 20+ NSP-1 funded projects, including new/expanded projects
resulting from the receipt of over $2 million in program income.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-00R2-11N-004

Activity Title: HABG RIl - admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

04/01/2011 04/01/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $12,788.00

Total Budget $0.00 $12,788.00

Total Obligated $0.00 $12,788.00

Total Funds Drawdown $0.00 $3,194.00
Program Funds Drawdown $0.00 $3,194.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,194.00

Housing Authority of Bowling Green $0.00 $3,194.00
Match Contributed $0.00 $0.00

Activity Description:

New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen
stabilization efforts in Max Hampton neighborhood.

Location Description:

Bowling Green and Warren County, Ky.

Activity Progress Narrative:

The Housing Authority of Bowling Green was recently awarded additional NSP funds for the new construction of five single
family homes in the agency's existing targeted neighborhoods.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-00R2-12N-002

Activity Title: NSP-ADM-00R2-002/Owensboro

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

04/01/2012 03/31/2014

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Owensboro

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $12,500.00

Total Budget $0.00 $12,500.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Owensboro $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family
dwellings total.

Location Description:

City of Owensboro, Ky.

Activity Progress Narrative:

Funding agreement/environmental review in process. Project funded from NSP-1 dollars freed up by the receipt/expenditure of
program income.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-00R2-12N-004

Activity Title: HABG 2012 R2 admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $35,500.00

Total Budget $0.00 $35,500.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Housing Authority of Bowling Green $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted
neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

The Housing Authority of Bowling Green has applied for and received an additional $250,000 for the new construction of two
LEEDS Silver Certified single family homes on vacant lots that have been donated by the City of Bowling Green. Contractors
have been procured and bids awarded; The two homes are about 50% complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
02/01/2012

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Community Ventures Corp.

Match Contributed

Activity Description:

NSP-ADM-00R2-12N-025
Admin/local - CVC R2

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Community Ventures Corp.

Apr 1 thru Jun 30, 2012 To Date
N/A $35,500.00
$0.00 $35,500.00
$0.00 $22,045.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

Community Ventures Corporation has executed the Funding Agreement 012N-025 with the DLG and has completed the
purchase of Hartford Place Apartments, a multi-family complex on Martha Circle, Lexington, KY. Currently the HQS
improvements for occupied units are being bid. Upon completion, Kentucky Housing Corp. will inspect and upon compliance
with HQS, NSP funds will be requested by CVC to take out interim financing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-00R2-12N-044

Activity Title: NSP-ADM-00R2-044/HPI Fawn Lakes

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Housing Partnership, The

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $12,500.00

Total Budget $0.00 $12,500.00

Total Obligated $0.00 $12,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Housing Partnership, The $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or
below 50% of area median.

Location Description:

Cane Road Run corridor in Louisville (Jefferson County)

Activity Progress Narrative:

The Housing Partnership has been awarded additional NPS-1 funds for the new construction of 10 lease-purchase single family
homes in the Fawn Lakes subdivision in Louisville/Jefferson County. Plans and specs are being reviewed by state and local
authorities.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-B-0000-09N-004

Activity Title: Eligible Use B-HABG

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $712,765.44

Total Budget $0.00 $712,765.44

Total Obligated $0.00 $712,915.24

Total Funds Drawdown $0.00 $712,638.00
Program Funds Drawdown $0.00 $693,597.00
Program Income Drawdown $0.00 $19,041.00

Program Income Received $0.00 $322,189.92

Total Funds Expended ($216.80) $712,638.00

Housing Authority of Bowling Green ($216.80) $712,638.00
Match Contributed ($352,341.42) $422,886.42

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority acquired and rehabbed six units under this activity; five have sold and the remaining unit is under
contract. DLG has no concerns regarding timely completion. The negative match contribution is to correct a prior period
duplicate posting of matching/leveraging funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -4 5/6
#Energy Star Replacement Windows 0 0/1
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O o o o o o

'
N

O O w O o o

This Report Period
Total
-5
5

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
4417 Maple Ln

345 Creekwood Ave
1428 Quebec Way
518 Aries Ct

This Report Period
Mod
-4
-4

City

Bowling Green
Bowling Green
Bowling Green

Bowling Green

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
-4

County

0/1
0/1
5/1
0/1
5/1
0/1
0/1
0/1
0/1
5/1
5/1
0/1
0/1
5/1
6/1
0/1

Cumulative Actual Total / Expected
Total
5/6

5/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 5/4 5/6 100.00
0/0 5/4 5/6 100.00
State Zip Status / Accept
Kentucky 42101-0519 Match/Y
Kentucky 42101-5390 Match/Y
Kentucky 42101-6580 Match/Y
Kentucky 42101-5391 Match/Y
Amount
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Grantee Activity Number: NSP-B-0000-09N-004/L1I

Activity Title: Eligible Use B-HABG<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $771,677.00

Total Budget $0.00 $771,677.00

Total Obligated $0.00 $770,550.00

Total Funds Drawdown $0.00 $770,550.00
Program Funds Drawdown $0.00 $670,552.00
Program Income Drawdown $0.00 $99,998.00

Program Income Received $54,473.00 $253,031.44

Total Funds Expended $214.80 $770,550.00

Housing Authority of Bowling Green $214.80 $770,550.00
Match Contributed $43,786.12 $186,190.12

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority of Bowling Green has completed acquisition and rehab of six foreclosed single family homes, three of
which have been sold to households with incomes below 50% of area median. The remaining homes are being marketed. DLG
has no concerns regarding timely completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/6
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O B N N O O BB

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
375 Clifford Way

1338 Normalview Dr
613 Mitchell Ct
444 Glen Lily Rd

This Report Period
Mod
0

0

City

Bowling Green
Bowling Green
Bowling Green

Bowling Green

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

3/1
0/1
2/1
4/1
6/1
3/6
4/1
0/1

Cumulative Actual Total / Expected
Total
3/6

3/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/6 0/0 3/6 100.00
3/6 0/0 3/6 100.00
State Zip Status / Accept
Kentucky 42103-8506 Match /Y
Kentucky 42101-2832 Match/Y
Kentucky 42101-6019 Match/Y
Kentucky 42101-2852 Match/Y
Amount
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Grantee Activity Number: NSP-B-0000-09N-017

Activity Title: Eligible Use B-Covington

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $912,632.00

Total Budget $0.00 $912,632.00

Total Obligated $0.00 $1,175,807.00

Total Funds Drawdown $27,094.00 $646,556.60
Program Funds Drawdown $27,094.00 $430,787.24
Program Income Drawdown $0.00 $215,769.36

Program Income Received $0.00 $64,017.00

Total Funds Expended $60,247.00 $697,661.00

City of Covington $60,247.00 $697,661.00
Match Contributed $0.00 $74,395.09

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Covington is actively maketing all completed or nearly-completed units on its websitewww.makecovingtonhome.com. All nine
(9) homeownership units that are complete or scheduled for completion within 45 days are listed with local Realtors and are on
the local multiple lisiting service. The Realtors marketing these homes have developed a unified marketing plan, including
coordinated open house events, a brochure which highlights all properties for sale is available in all of the homes and a video
that has been shown to meeting of Realtor groups in the area. Currently, City staff is working with three (3) prospective buyers
for properties being developed by the Center for Great Neighborhoods.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 1/5

#Efficient AC added/replaced 0 0/0
#Replaced thermostats 1 171
#Light Fixtures (indoors) replaced -1 11
#Low flow toilets 0 2/1
#Low flow showerheads 0 1/1
#Units with bus/rail access 0 1/5
#Sites re-used 0 1/5
#Units ¢ other green 1 5/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/5
# of Singlefamily Units 0 1/5
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/5 1/5 100.00
# Owner Households 0 0 0 0/0 1/5 1/5 100.00
Activity Locations
Address City County State Zip Status / Accept
330 E 18th St Covington Kentucky 41014-1404 Match/Y
819 Bakewell St Covington Kentucky 41011-1279 Match/Y
821 Bakewell St Covington Kentucky 41011-1229 Match/Y
Other Funding Sources Budgeted - Detail
Match Sources Amount
Local banks-development loans $86,691.00
Subtotal Match Sources $86,691.00
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources $86,691.00
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Grantee Activity Number: NSP-B-0000-09N-017/LI

Activity Title: Covington B/LI
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
01/01/2012 03/31/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Covington
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $133,705.00
Total Budget $0.00 $133,705.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $51,104.40

Program Funds Drawdown $0.00 $51,104.40

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Covington $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Newly-created activity 9/12; Covington funded for B/regular. Unit at 330 E. 18th sold to <50% AMI household. Funds reclassifed
to this LH25 activity.

Location Description:

Covington, KY

Activity Progress Narrative:

The City of Covington is working with two local non-profit developers to complete rehab on nine foreclosed single family homes;
several are complete and in the marketing phase. All were produced under Eligible Use B with non-set-aside funds. This is a
holding activity in the event any of the homes are sold to <50% AMI households.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Units with bus/rail access 0 0/1
#Sites re-used 0 0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-019

Activity Title: Eligible Use B-Pennyrile

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Pennyrile Housing

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $711,688.00

Total Budget $0.00 $711,688.00

Total Obligated $0.00 $480,583.00

Total Funds Drawdown $0.00 $700,544.00
Program Funds Drawdown $0.00 $695,758.00
Program Income Drawdown $0.00 $4,786.00

Program Income Received $0.00 $213,376.02

Total Funds Expended $129,911.00 $596,831.00

Pennyrile Housing $129,911.00 $596,831.00
Match Contributed $0.00 $368,233.23

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.
Activity Progress Narrative:

Pennyrile Housing Corporation acquired and rehabbed five foreclosed single family dwellings under this activity, and has sold
four of the five to households with incomes >50% of area median. The remaining house is in the marketing phase. DLG has no
concerns regarding expenditure of funds and/or timely completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/5
#Energy Star Replacement Windows 0 0/1
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#Efficient AC added/replaced
#Replaced thermostats

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

This Report Period

R N N N O O O

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
4/1
4/1
4/1
4/1
4/5
5/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
4/5

4/5

Cumulative Actual Total / Expected

Mod Total Low/Mod%
4/5 4/5 100.00
4/5 4/5 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-019/LI

Activity Title: Eligible Use B-Pennyrile<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $469,208.00

Total Budget $0.00 $469,208.00

Total Obligated $0.00 $700,313.00

Total Funds Drawdown $0.00 $455,814.04
Program Funds Drawdown $0.00 $451,029.04
Program Income Drawdown $0.00 $4,785.00

Program Income Received $0.00 $39,786.54

Total Funds Expended ($129,911.00) $559,527.04

Pennyrile Housing ($129,911.00) $559,527.04
Match Contributed $0.00 $48,148.33

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.
Activity Progress Narrative:

Pennyrile Housing has sold one of five homes assisted under this activity; the remaining four are listed with Realtors and are
being marketed. DLG has some concerns over the slow sale sin the Oak Grove area and is continuing to provide technical
assistance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement Windows
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

O B O O O O O o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/5
0/1
0/1
1/1
11
11
1/1
11
11
2/1
0/1

Cumulative Actual Total / Expected
Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/5 0/0 1/5 100.00
1/5 0/0 1/5 100.00

Amount

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP-B-0000-09N-022
Eligible use B/reg - Green River

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
03/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Green River Housing Corporation

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Green River Housing Corporation

Apr 1 thru Jun 30, 2012 To Date
N/A $206,361.78
$0.00 $206,361.78
$0.00 $0.00

$0.00 $206,361.78
$0.00 $206,361.78
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Green River project was funded under the low-income-set-aside, however, the housing market is severely depressed in the
project area. Units have been completed for more than six months; DLG is releasing the set-aside requirement on two units (to
be identified) to expand the income levels to which they can be marketed.

Location Description:

Green River Housing Corp. service area

Activity Progress Narrative:

Green River Housing Corporation has completed rehab of 10 units and two of the units will be sold to above 50% AMI; these
units are currently in marketing with a local Realtor and have shown numerous times. Green River is developing additional

marketing strategies to get the units converted to homeownership.

Accomplishments Performance Measures

# of Properties
#Replaced thermostats

#Light Fixtures (indoors) replaced

This Report Period

Total
0

0
0
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Total
0/2

0/1
0/1
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#Low flow toilets
#Low flow showerheads

#Sites re-used

o O o o

#Units ¢ other green

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
0/2
0/1

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/2 0/2 0
0/2 0/2 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-022/L1

Activity Title: Eligible Use B-Green River<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $792,245.22

Total Budget $0.00 $792,245.22

Total Obligated $0.00 $998,607.00

Total Funds Drawdown $0.00 $791,422.22
Program Funds Drawdown $0.00 $767,618.22
Program Income Drawdown $0.00 $23,804.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $997,784.00

Green River Housing Corporation $0.00 $997,784.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River Housing Corporation acquired and rehabbed 10 foreclosed single family homes and listed all with local Realtors,
but the agency's program design (100% of sales to <50% AMI households) became infeasible due to increased underwriting
criteria and a tighter credit market. Five of the 10 units have been conveyed for $1 to the Henderson Housing Authority for
operation as permanent rental housing for households with incomes <50% of AMI. The Department for Local Government has
modified Green River's funding agreement to release the <50% AMI restriction on two of the remaining five homeownership
units to help spark sales activity in the targeted neighborhoods. Green River has 3 properties on the market to incomes below
50% AMI and recently received and accepted a sales contract on 1 of the properties. DLG will continue to monitor and provide
techincal assistance to aid Green River tomeet its expenditure deadline.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Replaced thermostats

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1631 W 5th St

This Report Period

Mod
0

0

City
Owensboro

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

0/3
0/1
0/1
0/1
0/1
0/3
0/1
0/1

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0
State Zip Status / Accept
Kentucky 42301-1947 Match/Y
Amount
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Grantee Activity Number: NSP-B-0000-09N-024

Activity Title: Eligible Use B-REACH

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 06/30/2012

National Objective: Responsible Organization:

NSP Only - LMMI REACH

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $625,994.00

Total Budget $0.00 $625,994.00

Total Obligated $0.00 $628,883.00

Total Funds Drawdown $2,675.00 $628,883.00
Program Funds Drawdown $2,675.00 $554,825.00
Program Income Drawdown $0.00 $74,058.00

Program Income Received $390.40 $300,718.91

Total Funds Expended $18,900.00 $628,883.00

REACH $18,900.00 $628,883.00
Match Contributed ($95,576.08) $174,637.21

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

REACH acquired and rehabbed four foreclosed single family homes via this activity; all are complete and sold to households
with incomes from 51-120% of area median. Activity is complete and all performance measures entered. Negative match
amount is adjustment for unit produced under this activity that was sold to <50% AMI household (match and production funds
reported under REACH B/low-income set-aside activity).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/5
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#Energy Star Replacement Windows
#Replaced thermostats

#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Clothes washers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

o A B B O O O M O

#Units ¢, other green

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1
Activity Locations
Address City
1896 Bowen Ct Lexington

Other Funding Sources Budgeted - Detail
Match Sources

HOME CHDO Proceeds

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
4/1
0/1
0/1
0/1
11
1/1
4/5
0/1

Cumulative Actual Total / Expected
Total
4/5

4/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 4/5 4/5
0/0 4/5 4/5

State Zip Status / Accept

100.00
100.00

Kentucky 40511-1505 Match/Y

Amount

$25,000.00

$5,000.00

$30,000.00

Amount

$30,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

06/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
REACH

Match Contributed

Activity Description:

NSP-B-0000-09N-024/L1
Eligible Use B - REACHI/LI

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

REACH

Apr 1 thru Jun 30, 2012 To Date
N/A $274,923.00
$0.00 $274,923.00
$0.00 $272,034.00
$16,727.00 $272,034.00
$16,445.00 $266,012.00
$282.00 $6,022.00
$50,988.00 $51,321.96
$19,754.00 $272,034.00
$19,754.00 $272,034.00
$81,704.84 $146,617.84

As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will
acquire, rehab and sell a foreclosed home to a household with income at or below 50% of area median.

Location Description:

Lexington, KY

Activity Progress Narrative:

REACH acquired and rehabbed two foreclosed single family homes via this activity; both have been completed and sold to
households with incomes at or below 50% of area median. All performance measures have been entered; activity is complete.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 2
#Energy Star Replacement Windows 1
#Replaced thermostats 2
#Replaced hot water heaters 1
#Light Fixtures (indoors) replaced 2

Cumulative Actual Total / Expected
Total
2/2

1/1
2/1
11
2/1
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#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢ other green

This Report Period

NONN R R R R R

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 2 0
# Owner Households 2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
11
11
1/1
11
22
2/2
2/1

Cumulative Actual Total / Expected

Low
2/2

22

Total
2/2

22

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 2/2 100.00
0/0 2/2 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-025

Activity Title: Eligible Use B-CVC

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,605,657.50

Total Budget $0.00 $1,605,657.50

Total Obligated $0.00 $1,768,076.50

Total Funds Drawdown $0.00 $1,604,323.00
Program Funds Drawdown $0.00 $1,519,943.00
Program Income Drawdown $0.00 $84,380.00

Program Income Received $0.00 $315,280.00

Total Funds Expended $44,148.00 $1,806,737.00

Community Ventures Corp. $44,148.00 $1,806,737.00
Match Contributed ($3,221.25) $270,805.75

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A

portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Nine of 10 units are complete (activity production originally estimated at 11 units; there will be 10 actual). Of the nine completed
units, six are homeownership and three are lease-purchase. The homeownership units have been sold to households with
incomes <120% of area median; the lease-purchase units have all been leased by eligible households with incomes <120% of
area median and are expected to convert to homeownership in 2013. DLG has no concerns regarding expenditure of funds or
timely completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Replaced thermostats

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

o © ©O© o o o o O

This Report Period

Total
6

6

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
2748 Chelsea Woods Ct

441 Hollow Creek Rd
2504 Denburn Ct

118 Coconut Grove Dr
2296 Spurr Rd

This Report Period

Mod
-3
-3

City
Lexington
Lexington
Lexington
Nicholasville

Lexington

Other Funding Sources Budgeted - Detail

Match Sources

Homebuyer cash contribution (homeownership)

Local banks-perm finance (homeownership only)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

9/11
9/1
9/1
9/1
9/1
9/1

9/11
9/1

Cumulative Actual Total / Expected
Total
9/11

9/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 9/11 9/11 100.00
0/0 9/11 9/11 100.00

State Zip Status / Accept

Kentucky 40509-1400 Match/Y
Kentucky 40511-1701 Match/Y
Kentucky 40511-9127 Match/Y
Kentucky 40356-2316 Match /Y
Kentucky 40511-9124 Match/Y

Amount

$5,863.00

$904,500.00

$910,363.00

Amount

$910,363.00
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Grantee Activity Number: NSP-B-0000-09N-025/L1I

Activity Title: Eligible Use B-CVC-<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,290,812.00

Total Budget $0.00 $1,290,812.00

Total Obligated $0.00 $1,128,393.00

Total Funds Drawdown $0.00 $1,285,568.00
Program Funds Drawdown $0.00 $1,241,640.27
Program Income Drawdown $0.00 $43,927.73

Program Income Received $0.00 $6,240.62

Total Funds Expended ($44,148.00) $1,083,154.00

Community Ventures Corp. ($44,148.00) $1,083,154.00
Match Contributed ($179,035.05) $150,645.95

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A

portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Community Ventures Corporation acquired and rehabbed 10 foreclosed single family homes via this activity; 11 were originally
proposed. One unit was sold to a >50% AMI household (performance measures have been entered in the separate activity, and
NSP funds expended on the unit reclassified out of the set-aside). Of the 10 completed units, all have been sold or leased to
households with incomes below 50% of area median. Some of the leased units have already converted to homeownership;
three continue as LP with conversion dates expected in 2013/2014. All performance measures have been entered and this
activity is complete.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 5 10/9
#Replaced thermostats 5 10/1
#Light Fixtures (indoors) replaced 5 10/1
#Low flow toilets 5 10/1
#Low flow showerheads 5 10/1
#Units with bus/rail access 0 0/9
#Sites re-used 5 5/9
#Units ¢ other green 18 23/1
# ELI Households (0-30% AMI) 2 4/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 5 10/9
# of Singlefamily Units 5 10/9

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 5 0 5 10/9 0/0 10/9 100.00
# Owner Households 5 0 5 10/9 0/0 10/9 100.00
Activity Locations
Address City County State Zip Status / Accept
214 Mousas Way Lexington Kentucky 40509-4221 Match /Y
904 Hickory Hill Dr Nicholasville Kentucky 40356-2269 Match/Y

Other Funding Sources Budgeted - Detail

Match Sources Amount
Homebuyer cash contribution (homeownership) $2,888.00
Local banks-perm finance (homeownership only) $455,500.00
Subtotal Match Sources $458,388.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $458,388.00
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Grantee Activity Number: NSP-B-0000-09N-026/L1I

Activity Title: Eligible Use B-Beattyville-<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $405,090.00

Total Budget $0.00 $405,090.00

Total Obligated $0.00 $405,090.00

Total Funds Drawdown $4,590.00 $389,723.00
Program Funds Drawdown $0.00 $366,800.00
Program Income Drawdown $4,590.00 $22,923.00

Program Income Received $0.00 $4,000.00

Total Funds Expended $4,590.00 $389,723.00

Beattyville Housing Development $4,590.00 $389,723.00
Match Contributed ($346.82) $1,659.18

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Beattyville Housing and Development Corporation has acquired four foreclosed single family homes and has completed rehab
on all four units. Three units have been sold to households with incomes of 31-50% of area median. Marketing is ongoing for
the final unit. Beattyville Housing and Development Corporation has expended 96.20% of their Eligible Use B/LI funds. DLG
has no concerns at this time.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/4
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#Replaced thermostats

#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Low flow toilets

#Sites re-used

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

o B O +» O O

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
116 Wilson Blvd

This Report Period

Mod
0

0

City
Beattyville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

3/1
3/1
11
3/1
3/4
0/0

Cumulative Actual Total / Expected

Cumul
Low

3/4
3/4

Total
3/4

3/4

ative Actual Total / Expected
Mod Total Low/Mod%
0/0 3/4 100.00
0/0 3/4 100.00
State Zip Status / Accept
Kentucky 41311-9127 Match/Y
Amount
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Grantee Activity Number: NSP-B-0000-09N-031/LI

Activity Title: Eligible Use B/LI - Henderson Housing Authority

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $138,714.39

Total Budget $0.00 $138,714.39

Total Obligated $0.00 $178,237.00

Total Funds Drawdown $40,471.00 $135,601.00
Program Funds Drawdown $40,471.00 $122,325.00
Program Income Drawdown $0.00 $13,276.00

Program Income Received $0.00 $0.00

Total Funds Expended $30,964.00 $126,094.00

Henderson Housing Authority $30,964.00 $126,094.00
Match Contributed $0.00 $0.00

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.
Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

Activity Progress Narrative:

Rehab of 514 Letcher Street is complete; Henderson Housing Authority is making additional repairs to the units donated by
Green River Housing Corporation prior to lease-up. DLG has no concerns regarding timely expenditure of funds or lease-up as
the housing authority has an extensive waiting list of income-eligible households.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/6
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
Address City County
321 Ragan Ave Henderson
514 Letcher St Henderson

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total

1/6
1/6

Cumulative Actual Total / Expected

Low Mod
1/6 0/0
1/6 0/0

State
Kentucky
Kentucky

Total Low/Mod%

1/6 100.00

1/6 100.00
Zip Status / Accept
42420-3969 Match/Y

42420-4248 Match /Y

Amount
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Grantee Activity Number: NSP-B-0000-09N-036

Activity Title: Eligible Use B-Bardstown

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 06/30/2012

National Objective: Responsible Organization:

NSP Only - LMMI Bardstown, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $84,241.00

Total Budget $0.00 $84,241.00

Total Obligated $0.00 $84,241.00

Total Funds Drawdown $0.00 $84,241.00
Program Funds Drawdown $0.00 $84,241.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $61,952.43

Total Funds Expended $0.00 $84,241.00

Bardstown, City of $0.00 $84,241.00
Match Contributed $0.00 $69,937.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity Progress Narrative:

The one unit produced under this activity has been sold to a buyer with income of 61-80% of area median. Acquisition/rehab of
the foreclosed single family home resulted in an increase of $5,000 in the appraised value from acquisition to sale, and
leveraged $69,937 in mortgage financing and buyer contribution (voluntarily reported here as match). This activity is complete
and all performance measures entered.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0

#Energy Star Replacement Windows -4
#Additional Attic/Roof Insulation 1
#Replaced hot water heaters -1
#Light Fixtures (indoors) replaced -5
#Sites re-used -1
#Units ¢ other green -2

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
4/4
11
1/1
5/5
11
2/1

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
1/1 11 100.00

1/1 1/1 100.00

Amount

$5,000.00

$5,000.00

Amount

$5,000.00
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Grantee Activity Number: NSP-B-0000-09N-036/L1I
Activity Title: Eligible Use B/LI-Bardstown

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

06/30/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Bardstown, City of

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

06/30/2012

Responsible Organization:

Bardstown, City of

Apr 1 thru Jun 30, 2012 To Date
N/A $84,439.00
$0.00 $84,439.00
$0.00 $84,439.00
$0.00 $84,439.00
$0.00 $84,439.00
$0.00 $0.00
$30,343.17 $30,343.17
$0.00 $84,439.00
$0.00 $84,439.00
$39,233.00 $39,233.00

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

Activity Progress Narrative:

One unit was produced via this activity and has been sold to a household with income below 50% of area median. All
performance measures have been entered; this activity is complete.

Accomplishments Performance Measures

This Report Period

Total

# of Properties

#Energy Star Replacement Windows
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

o U B B A~ B

#Low flow toilets
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Cumulative Actual Total / Expected
Total
1/1

4/1
1/1
1/1
5/1
0/0
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#Low flow showerheads 0
#Sites re-used 1

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
11
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 171 100.00
0/0 171 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-037/LI

Activity Title: Eligible Use B-Newport Millennium/LI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Newport Mlllennium Housing Corp. 11l

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,226,812.00

Total Budget $0.00 $1,226,812.00

Total Obligated $0.00 $1,226,812.00

Total Funds Drawdown $0.00 $1,226,812.00
Program Funds Drawdown $0.00 $1,112,810.86
Program Income Drawdown $0.00 $114,001.14

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,226,812.00

Newport Mlllennium Housing Corp. IlI $0.00 $1,226,812.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

All units are completed and leased to households with incomes at or below 50% of area median. The activity was completed
$40,991 under budget; these funds have been rebudgeted to C/land banking. Newport Millennium will acquire approximately
eight foreclosed residential properties and hold them for future development. This activity is complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/6
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# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
Address City County
606 Liberty St Newport
408 Thornton St Newport

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
6/6

6/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
6/6 0/0 6/6 100.00

6/6 0/0 6/6 100.00

State Zip Status / Accept
Kentucky 41071-1230 Match/Y

Kentucky 41071-1549 Match/Y

Amount

$51,000.00

$51,000.00

Amount

$51,000.00
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Grantee Activity Number: NSP-B-0000-09N-038

Activity Title: Eligible Use B-Ludlow

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ludlow, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $456,644.00

Total Budget $0.00 $456,644.00

Total Obligated $0.00 $404,735.00

Total Funds Drawdown $79,464.00 $318,844.00
Program Funds Drawdown $79,464.00 $300,536.00
Program Income Drawdown $0.00 $18,308.00

Program Income Received $0.00 $0.00

Total Funds Expended $79,299.00 $300,250.00

Ludlow, City of $79,299.00 $300,250.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The two units at 207 Adela Street (condominium ownership) are being marketed, with rehab at 100% complete. Postrehab
appraisals have been received by the City of Ludlow and potential buyers have been identified. The activity is expected to be
complete by the funding agreement deadline of 12/31/12.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
No Activity Locations found.
100

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/2 0/2 0
0/0 0/2 0/2 0

i
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-B-0000-09N-038/LI

Activity Title: Eligible Use B-Ludlow<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Ludlow, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $339,545.00

Total Budget $0.00 $339,545.00

Total Obligated $0.00 $391,454.00

Total Funds Drawdown $6,224.00 $336,118.00
Program Funds Drawdown $6,224.00 $286,893.00
Program Income Drawdown $0.00 $49,225.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,224.00 $354,547.00

Ludlow, City of $6,224.00 $354,547.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The two units at 38 Carneal Street and 45 Ash are complete and are being marketed by local Realtors; the City of Ludlow and
its developer, HONK, are also marketing the properties to prospective buyers. The unit at 45 Ash currently has an accepted
purchase contract and is pending the buyers financing. All properties are being marketed on the Northern Kentucky MLS and
prorrealtour.com. They are also being advertised on the local cable channel, as well as the Hispanic Chamber of Commerce,
African-American Chamber of Commerce, Brighton Center (homeownership counseling agency) and the Northern Kentucky
Community Action Council.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 0/2

# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/0

# of Singlefamily Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Owner Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-B-0000-09N-044

Activity Title: Eligible Use B-Housing Partnership

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $912,936.00

Total Budget $0.00 $912,936.00

Total Obligated $0.00 $697,178.00

Total Funds Drawdown $0.00 $847,192.00
Program Funds Drawdown $0.00 $845,572.00
Program Income Drawdown $0.00 $1,620.00

Program Income Received $60,247.77 $60,247.77

Total Funds Expended ($12,960.00) $618,382.00

Housing Partnership, The ($12,960.00) $532,635.00
Match Contributed $152,372.02 $152,372.02

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

HPI has nine homes under this eligible use. Rehab is complete seven. The remaining two homes are in the rehab phase. HPI
has sold two properties and marketing is underway for the remaining units. DLG has some concerns about HPI's ability to get
all of its homes sold within the timeline set in the funding agreement. However, DLG anticipates a significant increase in home
sales since the agency received approval to be re-instated as a secondary financing provider for FHA-insured first mortgages.
HPI is also considering lease-purchase /rental for the remaining seven units as an option to get the units occupied within the
timelline. DLG will continue to offer technical assistance where needed and monitor HPI's progress closely.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 2

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 2 2
# Owner Households 0 2 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/6

Cumulative Actual Total / Expected

Total
2/6

2/6

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
2/6 2/6 100.00

2/6 2/6 100.00

Amount

$924,765.00

$924,765.00

Amount

$924,765.00
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Grantee Activity Number: NSP-B-0000-09N-044/L1I

Activity Title: Eligible Use B-Housing Partnership<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $197,137.00

Total Budget $0.00 $197,137.00

Total Obligated $0.00 $532,628.00

Total Funds Drawdown $0.00 $228,153.00
Program Funds Drawdown $0.00 $177,677.00
Program Income Drawdown $0.00 $50,476.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,960.00 $456,963.00

Housing Partnership, The $12,960.00 $542,710.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

HPI has four Eligible Use B-Low-Income Set-Aside homes. Rehab is complete on 3 of these homes. Rehab is underway on
the remaining home. Two of these homes have been sold and marketing is under way for the remaining two homes. The
agency is considering lease-purchase as an option to get the remaining two homes occupied within the timeline stated in the
funding agreement. DLG has some concern over the lack of sale but is hopeful that the agency's new reinstatement as an FHA
approved mortgage lender will significantly increase sales.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
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#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

This Report Period

O O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/3
0/1
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0

Amount
$298,255.00
$298,255.00

Amount
$298,255.00
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Grantee Activity Number: NSP-B-0000-09N-045/L1I
Activity Title: Eligible Use B-FAHE<50%

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

01/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
FAHE

Match Contributed

Activity Description:

Activity Status:
Completed

Project Title:
Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

FAHE

Apr 1 thru Jun 30, 2012 To Date
N/A $550,000.00
$0.00 $550,000.00
$0.00 $550,000.00
$0.00 $550,000.00
$0.00 $487,816.08
$0.00 $62,183.92
$0.00 $0.00

$0.00 $550,000.00
$0.00 $550,000.00
($14,078.00) $197,698.00

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

Activity Progress Narrative:

Project complete and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/5
#Replaced thermostats 0 5/1
#Light Fixtures (indoors) replaced 0 5/1
#Sites re-used 5 10/5
#Units ¢ other green 0 3/1
# ELI Households (0-30% AMI) 0 2/2
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City County
341 Moberly Ave Richmond
208 Woodford Ave Berea

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total

5/5
5/5

Cumulative Actual Total / Expected

Low Mod
5/5 0/0
5/5 0/0

State
Kentucky
Kentucky

Total Low/Mod%

5/5 100.00

5/5 100.00
Zip Status / Accept
40475-1447 Match /Y

40403-1316 Match /Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Richmond, City of

Match Contributed

Activity Description:

NSP-B-0000-09N-047
Eligible Use B - Richmond

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Richmond, City of

Apr 1 thru Jun 30, 2012 To Date
N/A $227,031.00
$0.00 $227,031.00
$0.00 $227,031.00
$65,235.00 $211,062.00
$15,210.04 $128,722.04
$50,024.96 $82,339.96
$0.00 $0.00
$65,235.00 $211,062.00
$65,235.00 $211,062.00
$0.00 $0.00

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:
City of Richmond.

Activity Progress Narrative:

The City of Richmond has one property under this eligible use. Rehab on this property is complete. The City has a purchase
contract on this home and expects it to close during the next quarter. DLG has no concerns.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
415 Wallace Ct

Mod
0

0

City

Richmond

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 0/1
0/0 0/1

State
Kentucky

Total Low/Mod%

0/1 0
0/1 0
Zip Status / Accept

40475-1334 Match/Y

Amount
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Grantee Activity Number: NSP-B-0000-09N-051

Activity Title: Eligible Use B-Purchase

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Purchase Housing

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $677,447.00

Total Budget $0.00 $677,447.00

Total Obligated $0.00 $677,447.00

Total Funds Drawdown $0.00 $659,991.40
Program Funds Drawdown $0.00 $608,671.40
Program Income Drawdown $0.00 $51,320.00

Program Income Received $57,386.87 $210,586.26

Total Funds Expended $142,817.41 $658,699.41

Purchase Housing $142,817.41 $658,699.41
Match Contributed $300.00 $212,773.43

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Purchase Area Housing Corporation has rehabbed and sold five units under this eligible use; four have sold to households with
incomes beteween 51-120% of area median. The remaining home is being marketed. DLG has no concerns regarding timely
expenditure of funds or project completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/5
#Energy Star Replacement Windows 10 10/1
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

=
[¢)]

This Report Period

NN

~ A W A D B RN

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

4/1
11
15/1
2/1
11
11
4/1
4/1
311
4/5
7/1

Cumulative Actual Total / Expected

Total
4/5

4/5

Cumulative Actual Total / Expected

Low Mod
0/0 4/5
0/0 4/5

4/5
4/5

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-051/L1I

Activity Title: Eligible Use B-Purchase<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Purchase Housing

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $550,532.34

Total Budget $0.00 $550,532.34

Total Obligated $0.00 $550,532.34

Total Funds Drawdown $0.00 $490,285.60
Program Funds Drawdown $0.00 $474,253.60
Program Income Drawdown $0.00 $16,032.00

Program Income Received $0.00 $188,215.65

Total Funds Expended ($170,769.41) $491,577.59

Purchase Housing ($170,769.41) $491,577.59
Match Contributed $0.00 $135,329.71

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:
McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Purchase Area Housing Cororation acquired and rehabbed four foreclosed single family homes via this activity; all have been
sold to households with incomes at or below 50% of area median. Performance measures will be completed in the coming
quarter when final unit paperwork is received and approved by DLG.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/4
#Energy Star Replacement Windows 3 3/1
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

A M A D A O M MM A M O

=
N

This Report Period

[uy

Total

Beneficiaries Performance Measures
This Report Period

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
0

0

0
0

Total

0/1
4/1
4/1
4/1
4/1
0/1
4/1
4/1
4/1
4/3
4/4
12/1
5/1

Cumulative Actual Total / Expected
Total
4/4

4/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/4 0/0 4/4 100.00

4/4 0/0 4/4 100.00

Amount

$5,760.00

$5,760.00

Amount

$5,760.00
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Grantee Activity Number: NSP-B-00R2-12N-002

Activity Title: NSP-B-00R2-002/Owensboro

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/01/2012 03/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Owenshoro

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $250,000.00

Total Budget $0.00 $250,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Owensboro $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/rehab/resale or acquisition/demolition/reconstruction of three single family homes in targeted neighborhood of
Owensboro, Ky.

Location Description:

City of Owensbhoro, KY

Activity Progress Narrative:

The City of Owensboro shall redevelop approximately three (3) demolished or vacant properties; activity may include
demolition/new construction, rehabilitation, or reconstruction. All units must be sold to qualifying households with incomes at or
below 120% of area median.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
#Low flow toilets 0 0/3
#Low flow showerheads 0 0/3
#Units with bus/rail access 0 0/3
#Sites re-used 0 0/3
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/3 0/3 0
0/0 0/3 0/3 0

Amount
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Grantee Activity Number: NSP-B-00R2-12N-004

Activity Title: HABG R2 2012-HO

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Housing Authority of Bowling Green $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

The Housing Authority of Bowling Green shall purchase and rehabilitate one (1) foreclosed residential property within targeted
neighborhood(s) in Warren County. Home(s) must be sold to households with income at or below 120% of area median.
Newly-construct, rehab or reconstruct one single family home on vacant and/or demolished property within targeted
neighborhood(s); home must be sold to household with income at or below 120% of area median.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
#Energy Star Replacement Windows 0 0/2
#Additional Attic/Roof Insulation 0 0/2
#Efficient AC added/replaced 0 0/2
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/2
0/2
0/2
0/2
0/2
0/2
0/2
0/2
0/2
0/2

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod
0/0 0/2
0/0 0/2

0/2
0/2

Amount
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0
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Grantee Activity Number: NSP-B-00R2-12N-004 /LI
Activity Title: B-HABG R2 2012/HO - LI

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

05/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2012 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

The Housing Authority of Bowling Green shall acquire and rehabilitate approximately two (2) foreclosed residential properties
within targeted neighborhood(s) in Warren County. Homes must be sold to households with incomes at or below 50% of area

median.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0
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Cumulative Actual Total / Expected
Total
0/1

0/1
0/1
0/1
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/1 0/0
0/1 0/0

0/1
0/1

Amount
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Grantee Activity Number: NSP-C-0000-09N-037/C

Activity Title: NSP-C-0000-09N-037/C - Newport

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

02/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Newport Mlllennium Housing Corp. 11l

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $71,935.00

Total Budget $0.00 $71,935.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Newport Mlllennium Housing Corp. IlI $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of foreclosed residential property for landbanking.

Location Description:

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

Activity Progress Narrative:

DLG has approved reallocation of $71,935 in unspent Eligible Use B, D and E and Administrative funds to establish a
landbanking program. Three (3) properties have been identified for purchase. Additional properties are being evaluated for
purchase under this program. It is anticipated all landbank activities will be complete by 9/30/12.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
122

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount

123
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Grantee Activity Number: NSP-C-0000-09N-043
Activity Title: Eligible Use C-LFUCG

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP-C-0001

Projected Start Date:

06/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Lexington-Fayette urban County Government

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land banking-Acquisition
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Lexington-Fayette urban County Government

Apr 1 thru Jun 30, 2012 To Date
N/A $400,349.08
$0.00 $400,349.08
$0.00 $577,571.00
$7,804.00 $385,326.22
$0.00 $371,491.22
$7,804.00 $13,835.00
$0.00 $0.00
$11,705.00 $559,221.00
$11,705.00 $559,221.00
$0.00 $0.00

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

Acquisition of all land bank properties is complete and the majority have been cleared of blighted, vacant structures. Two units
remain pending SHPO approval for demolition. DLG has no concerns regarding timely expenditure of funds or project

completion.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 14

This Report Period
Total
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Cumulative Actual Total / Expected
Total
14/14

Cumulative Actual Total / Expected
Total
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# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
438 Ohio St Lexington
2486 Plumtree Ct Lexington
120 Glenn PI Lexington
2581 Cashel Ct Lexington

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
Kentucky

Kentucky
Kentucky
Kentucky

0/14
0/14

Zip

40508-1531
40509-1120
40505-3519
40509-1485

Status / Accept
Match /Y

Match /Y
Match /Y
Match /Y

Amount
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Grantee Activity Number: NSP-C-0000-09N-052/L1

Activity Title: Eligible Use C-Louisville Metro<50%

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Louisville Metro

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,068,750.00

Total Budget $0.00 $1,068,750.00

Total Obligated $0.00 $1,068,750.00

Total Funds Drawdown $0.00 $510,954.00
Program Funds Drawdown $0.00 $510,954.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $510,954.00

Louisville Metro $0.00 $510,954.00
Match Contributed $0.00 $0.00

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.

Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:
All land bank properties have been acquired by Louisville Metro and subsequently deeded out of the land bank to The Housing

Parntership, Inc., the nonprofit development partner, for remaining project activities. The properties have been replatted into 38
single family lots, nine of which will be redeveloped by 12/31/12.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/10
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/13
# of Singlefamily Units 0 0/13

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
Kentucky - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Newport Mlllennium Housing Corp. Il

Match Contributed

Activity Description:

NSP-D-0000-09N-037/LI

Eligible Use D-Newport Millennium

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Newport Mlllennium Housing Corp. 11l

Apr 1 thru Jun 30, 2012 To Date
N/A $44,820.00
$0.00 $44,820.00
$0.00 $44,820.00
$0.00 $44,820.00
$0.00 $44,820.00
$0.00 $0.00
$0.00 $0.00
$0.00 $44,820.00
$0.00 $44,820.00
$0.00 $0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Newport Millennium Housing Corp. has identified 7 properties and acquired and have been certified as blighted by the City of

Newport's Code Enforcement Department. All 7 units have been demolished.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
7/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-D-0000-09N-042

Eligible Use D-Lexington-Fayette (Douglas)

Activity Status:
Under Way
Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $28,152.00
Total Budget $0.00 $28,152.00
Total Obligated $0.00 $28,681.00
Total Funds Drawdown $0.00 $28,152.00
Program Funds Drawdown $0.00 $28,152.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $28,152.00
Lexington-Fayette urban County Government $0.00 $28,152.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

Properties have been acquired and blighted, vacant structures demolished. Properties have been replatted into three lots for

single family home construction.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low
# of Households 0

Activity Locations
No Activity Locations found.

Mod Total

0 0

Other Funding Sources Budgeted - Detail

Match Sources

HOME CHDO Proceeds

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount

$12,000.00

$12,000.00

Amount

$12,000.00
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Grantee Activity Number:
Activity Title: Eligible Use
Activitiy Category:

Clearance and Demolition

Project Number:

NSP-D-0000

Projected Start Date:

06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Lexington-Fayette urban County Government

Match Contributed

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of

NSP-D-0000-

09N-043
D-LFUCG (landbank)

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Lexington-Fayette urban County Government

Apr 1 thru Jun 30, 2012 To Date
N/A $74,517.81
$0.00 $74,517.81
$0.00 $74,820.00
$5,830.00 $45,973.00
$5,830.00 $45,973.00
$0.00 $0.00
$0.00 $0.00
$7,802.00 $51,802.00
$7,802.00 $51,802.00
$0.00 $0.00

blighted structures may be undertaken provided the

jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney

document in writing that the specific structure meets the Kentucky R

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Activity Progress Narrative:

All demolition complete.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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evised Statute definition of blighted.

Cumulative Actual Total / Expected
Total
6/1

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount
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Grantee Activity Number: NSP-D-0000-09N-047

Activity Title: Eligible Use d- Richmond

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 06/30/2012

National Objective: Responsible Organization:

NSP Only - LMMI Richmond, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $16,250.00

Total Budget $0.00 $16,250.00

Total Obligated $0.00 $15,850.00

Total Funds Drawdown $3,400.00 $15,750.00
Program Funds Drawdown $0.00 $12,350.00
Program Income Drawdown $3,400.00 $3,400.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,400.00 $15,750.00

Richmond, City of $3,400.00 $15,750.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

The City of Richmond acquired four blighted, vacant properties and demolished existing structures. Properties will be replatted
into two homeownership lots and redeveloped under Eligible Use E. Activity is complete and all performance measures
entered.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -1 4/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Louisville Metro

Match Contributed

Activity Description:

NSP-D-0000-09N-052
Eligible Use D-Louisville Metro

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Louisville Metro

Apr 1 thru Jun 30, 2012 To Date
N/A $339,196.00
$0.00 $339,196.00
$0.00 $339,196.00
$0.00 $339,196.00
$0.00 $339,196.00
$0.00 $0.00

$0.00 $0.00

$0.00 $339,196.00
$0.00 $339,196.00
$0.00 $0.00

Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be

replatted into approximately 35 lots for single family homes.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

All demolition activity is complete.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
# of Businesses 0
# of Non-business Organizations 0

Cumulative Actual Total / Expected
Total
10/13

13/0
0/0
0/0
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount

137

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

NSP-E-0000-09N-004
Eligible Use E-Bowling Green Housing

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:
04/01/2002

Responsible Organization:

Housing Authority of Bowling Green

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Apr 1 thru Jun 30, 2012 To Date
N/A $354,865.00
$0.00 $354,865.00
$0.00 $509,400.00
$0.00 $383,350.00
$0.00 $319,983.00
$0.00 $63,367.00
$49,886.00 $220,434.29
($110,845.00) $441,318.00
($110,845.00) $441,318.00
$9,000.00 $119,756.93

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority of Bowling Green newly-constructed two single family homes on vacant lots donated by the City of
Bowling Green. Both homes have sold to households with incomes above 50% of area median. This activity is complete and all

performance measures entered.

Accomplishments Performance Measures

This Report Period

Total
#Low flow toilets 6
#Low flow showerheads 6
#Units with bus/rail access 3
#Sites re-used 3

Cumulative Actual Total / Expected
Total
8/1

8/1
311
5/5
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#Units ¢ other green 18 22/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/5
# of Singlefamily Units 0 2/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 2/5 2/5 100.00
# Owner Households 0 0 0 0/0 2/5 2/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-E-0000-09N-004/L1

Activity Title: Eligible Use E/LI-HABG

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $197,648.00

Total Budget $0.00 $197,648.00

Total Obligated $0.00 $44,307.60

Total Funds Drawdown $0.00 $168,815.00
Program Funds Drawdown $0.00 $168,815.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $66,539.40 $110,847.00

Housing Authority of Bowling Green $66,539.40 $110,847.00
Match Contributed $0.00 $138,738.48

Activity Description:

Housing Authority of Bowling Green funded for production of four Eligible Use E units; this activity is added 1/27/12 to record
funds expended on units that have sold to <50% AMI households.

Location Description:

Bowling Green, KY

Activity Progress Narrative:

Holding activity for the Housing Authority of Bowling Green, which newly-constructed five units on vacant lots donated by the
City of Bowling Green. Properties were assisted under Eligible Use E "regular” funds, however, one unit (212 Max Hampton)
has sold to a 50% or below client 213 is currently under contract with a 50% or below client. This activity was created so that
unit expenditures made after July 22, 2010, could be reclassified to set-aside funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 1 3/1
#Low flow showerheads 1 3/1
#Units with bus/rail access 1 1/1
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#Sites re-used
#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

3/1
7/1
0/1

Cumulative Actual Total / Expected

Total
2/2

22

Cumulative Actual Total / Expected

Low
2/2

22

Mod Total Low/Mod%
0/0 212 100.00
0/0 212 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of other non-residential structures

Project Number:
NSP-E-0000
Projected Start Date:
01/01/2010

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

NSP-E-0000-09N-011
Eligible Use E-Russell County FC

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Russell County Fiscal Court

Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Russell County Fiscal Court

Match Contributed

Activity Description:

N/A

$1,105,500.00

$0.00 $1,105,500.00
$0.00 $1,105,500.00
$9,640.00 $1,099,895.00
$3,840.00 $1,065,300.00
$5,800.00 $34,595.00
$0.00 $0.00
$9,640.00 $1,099,895.00
$9,640.00 $1,099,895.00
$0.00 $17,000.00

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell

County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Activity Progress Narrative:

The emergency shelter is complete and operating with seven of eight units occupied. Two lots that were acquired under Eligible
Use E (vacant, with blighted structures) have been cleared and conveyed to Habitat for redevelopment.

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Non-business Organizations 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 8 8/8
# of Multifamily Units 8 8/8

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 0 0 0 0
Activity Locations
Address City County State Zip Status / Accept
92 Epperson Rd Russell Springs Kentucky 42642-4421 Match/Y
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Welcome House

Match Contributed

Activity Description:

NSP-E-0000-09N-014/L1

Eligible Use E/LI - Welcome House

Activity Status:

Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

06/30/2012

Responsible Organization:

Welcome House

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$440,000.00

$440,000.00

$440,000.00
$440,000.00

$331,528.00
$108,472.00

$0.00
$440,000.00
$440,000.00

$634,781.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

Activity is complete and all performance measures entered. All eight rental units are occupied by income-eligible households.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
8/8
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# of Multifamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Fed. Home Loan Bank Cincinnati
In-kind donations

Local banks-cash contribution

Local banks-perm finance (rental only)
Owner equity (rental)

Private foundations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

8/8

Cumulative Actual Total / Expected

Low
8/8

8/8

Mod Total Low/Mod%
0/0 8/8 100.00

0/0 8/8 100.00

Amount

$330,745.00
$13,500.00
$500.00
$83,488.00
$46,000.00
$83,488.00

$557,721.00

Amount

$557,721.00
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Grantee Activity Number: NSP-E-0000-09N-017

Activity Title: Eligible Use E-Covington

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,983,760.00

Total Budget $0.00 $1,983,760.00

Total Obligated $0.00 $1,854,290.00

Total Funds Drawdown $271,724.00 $1,188,974.00

Program Funds Drawdown $163,912.85 $920,333.85
Program Income Drawdown $107,811.15 $268,640.15

Program Income Received $0.00 $0.00

Total Funds Expended $350,239.00 $1,188,974.00
City of Covington $350,239.00 $1,188,974.00

Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

The City of Covington has received Certificates of Occupancy for 912 and 914 Banklick and 618 East 17th Street these
properties are being marketed. Work is due to be completed on 902-904 Banklick and 916 Banklick by 8/31/12. These
properties are also being marketed through the local Multiple Listing Service

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8
# of Singlefamily Units 0 0/8
146

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/8 0/8 0
0/0 0/8 0/8 0

Amount
$7,225.00
$7,225.00

Amount
$7,225.00
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Grantee Activity Number: NSP-E-0000-09N-020

Activity Title: Comm Action Council/Lex-Eligible Use E

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

NSP Only - LMMI Community Action Council-Lexington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $974,575.00

Total Budget $0.00 $974,575.00

Total Obligated $0.00 $974,575.00

Total Funds Drawdown $1,511.00 $974,575.00
Program Funds Drawdown $0.00 $922,596.40
Program Income Drawdown $1,511.00 $51,978.60

Program Income Received $0.00 $0.00

Total Funds Expended $1,511.00 $974,575.00

Community Action Council-Lexington $1,511.00 $974,575.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Activity Progress Narrative:

The neighborhood center is complete and operating, including provision of Head Start classes, weatherization services, utility

assistance, and similar programs available through the community action council.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/100

Mod Total Low/Mod%
0/0 0/100 0

Amount
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Grantee Activity Number: NSP-E-0000-09N-030

Activity Title: Eligible Use E-Hope Center

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 06/30/2011

National Objective: Responsible Organization:

NSP Only - LMMI Hope center

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,644,000.00

Total Budget $0.00 $1,644,000.00

Total Obligated $0.00 $1,644,000.00

Total Funds Drawdown $0.00 $1,644,000.00
Program Funds Drawdown $0.00 $1,638,402.00
Program Income Drawdown $0.00 $5,598.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,644,000.00

Hope center $0.00 $1,644,000.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Activity Progress Narrative:

This activity has been complete for several quarters (construction and lease-up of a 44-unit permanent supportive housing
facility for graduates of area alcohol and substance abuse programs). DLG has entered the actual activity completion end date
but it is not staying populated in the QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 70/44
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Beneficiaries Performance Measures

This Report Period

Low

# of Households 0

Activity Locations
No Activity Locations found.

Mod Total

0 0

Other Funding Sources Budgeted - Detail

Match Sources

HOME funds (various PJs)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
44/44 0/0 44/44 100.00

Amount

$500,000.00
$59,850.00

$559,850.00

Amount

$559,850.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Henderson Housing Authority

Match Contributed

Activity Description:

NSP-E-0000-09N-031

Eligible Use E-Henderson Housing

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Henderson Housing Authority

Apr 1 thru Jun 30, 2012 To Date
N/A $133,634.61
$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $0.00

$0.00 $0.00

$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

Activity reflects NSP funds expended on rental unit development prior to July 2010 (when HUD guidance changed and allowed
vacant properties to be counted among set-aside properties, provided occupants have incomes at or below 50% of area

median and housing is permanent housing).

Accomplishments Performance Measures

#Units exceeding Energy Star

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Renter Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-E-0000-09N-031/L1

Activity Title: Eligible Use E/LI - Henderson

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $730,352.00

Total Budget $0.00 $730,352.00

Total Obligated $0.00 $690,829.39

Total Funds Drawdown $57,197.00 $698,691.00
Program Funds Drawdown $57,197.00 $567,672.00
Program Income Drawdown $0.00 $131,019.00

Program Income Received $0.00 $0.00

Total Funds Expended $66,704.00 $708,198.00

Henderson Housing Authority $66,704.00 $708,198.00
Match Contributed $0.00 $0.00

Activity Description:

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported
under this activity.

Location Description:

Henderson, KY

Activity Progress Narrative:

All Alvasia Street and Martin Luther King Jr. Boulevard properties are completed and leased, and performance measures
entered. This activity is complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/0
#Low flow showerheads 0 0/0
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#Units with bus/rail access
#Units exceeding Energy Star
# ELI Households (0-30% AMI)

# of Housing Units

# of Multifamily Units

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Renter Households 0

Activity Locations
Address
335 S Alvasia St

624 Martin Luther King Jr Ave

Mod
0

0

City
Henderson

Henderson

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

0/0
6/5
3/0

Cumulative Actual Total / Expected

Total

6/5
6/5

Cumulative Actual Total / Expected

Low Mod
6/5 0/0
6/5 0/0

State
Kentucky
Kentucky

Total Low/Mod%

6/5 100.00
6/5 100.00
Zip Status / Accept

42420-3648 Match/Y
42420-3661 Match /Y

Amount
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Grantee Activity Number: NSP-E-0000-09N-037/L1

Activity Title: Eligible Use E - Newport Millennium

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Newport Mlllennium Housing Corp. 11l

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $368,148.00

Total Budget $0.00 $368,148.00

Total Obligated $0.00 $368,148.00

Total Funds Drawdown $0.00 $368,148.00
Program Funds Drawdown $0.00 $367,098.00
Program Income Drawdown $0.00 $1,050.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $368,148.00

Newport Mlllennium Housing Corp. IlI $0.00 $368,148.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Activity is complete and all units leased to households with incomes below 50% of area median. All performance measures
entered. Activity completed under budget; remaining $7,402 rebudgeted to C/land banking. Newport Millennium will acquire
approximately eight foreclosed residential properties and land bank them for future development.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/2 0/0 2/2 100.00

22 0/0 2/2 100.00

Amount

$51,000.00

$51,000.00

Amount

$51,000.00
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Grantee Activity Number: NSP-E-0000-09N-042

Activity Title: Eligible Use E-LFUCG (Douglas)

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $496,848.00

Total Budget $0.00 $496,848.00

Total Obligated $0.00 $496,319.00

Total Funds Drawdown $0.00 $37,300.00
Program Funds Drawdown $0.00 $37,300.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $37,300.00

Lexington-Fayette urban County Government $0.00 $37,300.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

DLG is providing technical assistance to both LFUCG and its nonprofit developer, REACH, related to construction documents
and construction management, and has asked that construction not begin on the new single family homes until all documents
are reviwed and approved and include all required federal language. Plans and specs for the new construction homes are in
development and review.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/3
# of Singlefamily Units 0 0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

HOME funds (various PJs)
In-kind donations

Local banks-development loans

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/3 0/3 0

0/0 0/3 0/3 0

Amount

$80,000.00
$3,000.00
$30,000.00

$113,000.00

Amount

$113,000.00
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Grantee Activity Number: NSP-E-0000-09N-043

Activity Title: Eligible Use E-LFUCG landbank

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $307,410.92

Total Budget $0.00 $307,410.92

Total Obligated $0.00 $297,609.00

Total Funds Drawdown $6,950.00 $275,895.92
Program Funds Drawdown $6,950.00 $268,349.85
Program Income Drawdown $0.00 $7,546.07

Program Income Received $0.00 $0.00

Total Funds Expended $7,776.00 $273,354.00

Lexington-Fayette urban County Government $7,776.00 $273,354.00
Match Contributed $0.00 $0.00

Activity Description:

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Location Description:

Targeted neighborhoods in Lexington, KY.

Activity Progress Narrative:

Lexington-Fayette Urban County Govermment is continuing to work with the local Habitat chapter for redevelopment of both
Eligible Use C and Eligible Use E properties, with the primary focus on the latter due to the four-year redevelopment
requirement. Two homes are nearing completion. LFUCG is also working with the Urban League, which is newly-constructing
two single family permanent rental units; these units should be complete and occupied by 12/31/12. DLG has no concerns at
this time.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City County
311 Nelson Ave Lexington
224 Savoy Rd Lexington
829 Whitney Ave Lexington
721 Whitney Ave Lexington
723 Whitney Ave Lexington
330 Georgetown PI Lexington
449 Race St Lexington

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/13

Cumulative Actual Total / Expected
Total
0/13

0/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/13 0/13 0
0/0 0/13 0/13 0

State Zip Status / Accept
Kentucky 40508-1608 Match/Y
Kentucky 40504-1465 Match/Y
Kentucky 40508-1166 Match/Y
Kentucky 40508-1148 Match/Y
Kentucky 40508-1148 Match/Y
Kentucky 40508-1118 Match/Y
Kentucky 40508-1521 Match/Y
Amount
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Grantee Activity Number: NSP-E-0000-09N-043/L1

Activity Title: LFUCG redevelop E/LI

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $192,333.19

Total Budget $0.00 $192,333.19

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $187,143.00
Program Funds Drawdown $0.00 $187,143.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Lexington-Fayette urban County Government $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Land-bank properties redeveloped/sold during open grant period. 2486 Plum Tree and 2581 Cashel conveyed to Habitat and
redeveloped/sold to <50% AMI households. Funds reclassified to LH25 per HUD guidance.

Location Description:

Lexington, KY

Activity Progress Narrative:

Placeholder activity for LFUCG's Eligible Use E as the agency has donated several lots to Habitat, some of which will be sold to
households with incomes below 50% of area median. NSP funds invested will be reclassified to this activity as needed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units with bus/rail access 0 0/2
#Sites re-used 0 0/2
162

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: NSP-E-0000-09N-044

Activity Title: Eligible Use E - The Housing Partnership

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $2,361,100.00

Total Budget $0.00 $2,361,100.00

Total Obligated $0.00 $2,460,039.00

Total Funds Drawdown $8,869.23 $2,330,908.23
Program Funds Drawdown $7,869.23 $2,163,544.23
Program Income Drawdown $1,000.00 $167,364.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,452.23 $2,330,908.23

Housing Partnership, The $7,452.23 $2,330,908.23
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

HPI has 35 homes under Eligible Use E. New construction is complete on 33. The remaining units are pending construction.
HPI has purchase contracts for three homes and marketing is underway for the remaining homes. The agency has received
approval to be re-instated as a secondary financing provider for FHA-insured first mortgages. DLG is hopeful that as a result of
this approval sales will increase significantly during the next quarter. DLG has some concern over the lack of sales but believes
HPI now has some strategies in place that will overcome previous sales issues. HPI has expended 99.20% of its Eligible Use E
funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/25
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
4405 Sunset Cir

2517 Emma Katherine Ln

Mod
0

0

City
Louisville

Louisville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

0/25

Cumulative Actual Total / Expected

Low Mod
0/0 0/25
0/0 0/25

State
Kentucky
Kentucky

Total Low/Mod%

0/25 0
0/25 0
Zip Status / Accept

40216-3575 Match/Y
40216-3581 Match /Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Partnership, The

Match Contributed

Activity Description:

NSP-E-0000-09N-044/L1

Eligible Use E/LI - The Housing Partnership

Activity Status:

Under Way

Project Title:
Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Housing Partnership, The

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$9,584.06

$7,609.56
$1,974.50

$0.00
$11,001.06
$11,001.06

$0.00

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

Activity Progress Narrative:

To Date

$1,293,717.00
$1,293,717.00
$1,313,405.00
$1,275,769.06

$1,125,468.01
$150,301.05

$0.00
$1,275,769.06
$1,275,769.06

$0.00

HPI has 10 Eligible Use E-Low-Income-Set-Aside homes. New construction is complete and marketing is underway for all ten
homes. The agency has received approval to be re-instated as a secondary financing provider for FHA-insured first mortgages.
This will significantly broaden the loan products available to prospective buyers. DLG is working with HPI to convert 10 of the
LI homes to lease-purchase. DLG has some concerns over the lack of sales but believes HPI now has some new strategies in
place that will overcome previous sales roadblocks. HPI has expended 98.61% Eligible Use E/LI funds.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
0/0
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#Units exceeding Energy Star
#Sites re-used
#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

o O o o

This Report Period
Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address
2502 Emma Katherine Ln

This Report Period

Mod Total
0 0
0 0
City County
Louisville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total

0/10
0/10

Cumulative Actual Total / Expected

Low Mod

0/10 0/0

0/10 0/0
State
Kentucky

Total Low/Mod%

0/10 0
0/10 0
Zip Status / Accept

40216-3580 Match /Y

Amount
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Grantee Activity Number: NSP-E-0000-09N-047

Activity Title: Eligible Use E - Richmond

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Richmond, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $585.00

Total Budget $0.00 $585.00

Total Obligated $0.00 $585.00

Total Funds Drawdown $0.00 $585.00
Program Funds Drawdown $0.00 $585.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $130.00 $585.00

Richmond, City of $130.00 $585.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

This activity reflects funds expended by the City of Richmond on Eligible Use E properties prior to July 2010, for new
construction of units subsequently sold to <50% AMI (set-aside) households. Funds expended on these units after revision of
HUD guidance that allows vacant/demolished properties to be counted in the set-aside (the balance of funds expended on
these units) is reported in Richmond's Eligible Use E/low-income set-aside. There will be no performance measures entered for
this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title: Eligible Use
Activitiy Category:

Construction of new housing

Project Number:

NSP-E-0000

Projected Start Date:

06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Richmond, City of
Match Contributed

Activity Description:
Appraisal

Location Description:

City of Richmond

Activity Progress Narrative:

The City of Richmond has sold two of three single family homes pro
eligible households. DLG has no concerns regarding timely expendi

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2
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NSP-E-0000-

09N-047/L1-homeownership
E-Richmond/LI-homeownership

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Richmond, City of

Apr 1 thru Jun 30, 2012 To Date

N/A $422,115.00
$0.00 $422,115.00
$0.00 $422,115.00
$76,958.00 $357,787.00
$76,958.00 $353,644.00
$0.00 $4,143.00

$0.00 $105,481.31
$77,768.00 $357,787.00
$77,768.00 $357,787.00
$113,689.75 $228,916.00

duced via this activity; the third home is being marketed to
ture of funds or activity completion.

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
217

217
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Beneficiaries Performance Measures

Low
# of Households 1
# Renter Households 1

Activity Locations
Address
311 N 1st St

Mod
0

0

City

Richmond

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
217 0/0
217 0/0

State
Kentucky

Total Low/Mod%

217 100.00
217 100.00
Zip Status / Accept

40475-1531 Match/Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

NSP-E-0000-09N-047/LI-rental
City of Richmond-E/LI-rental

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
12/31/2012

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Richmond, City of

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $568,452.00
Total Budget $0.00 $568,452.00
Total Obligated $0.00 $568,852.00
Total Funds Drawdown $0.00 $71,961.00
Program Funds Drawdown $0.00 $71,961.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($940.00) $71,961.00
Richmond, City of ($940.00) $71,961.00
Match Contributed $0.00 $0.00

Activity Description:

Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for
occupancy by households with incomes at or below 50% of area median (permanent housing).

Location Description:

Richmond, Ky

Activity Progress Narrative:

The City of Richmond is resolving property boundary issues prepatory to awarding the construction contract for three rental
units. The City and its developer had previously anticipated constructing two single family homes and one duplex, however, the
project has been bid multiple times and has consistently come in over budget. Even following scope deductions and negotiation
with the lowest bidder, costs are above budget. DLG has agreed to reduce the required number of units from four to three (one
single family rental and one duplex).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

#Low flow toilets 0 0/4

#Low flow showerheads 0 0/4

#Units with bus/rail access 0 0/4
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#Sites re-used
#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Renter Households 0

Activity Locations
Address
700 Four Mile Rd

This Report Period

Mod Total
0 0
0 0
City County
Richmond

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2
0/4
0/0

Cumulative Actual Total / Expected

Total

0/2
0/2

Cumulative Actual Total / Expected

Low Mod
0/4 0/0
0/4 0/0

State
Kentucky

Total Low/Mod%

0/4 0
0/4 0
Zip Status / Accept
40475-9259 Match /Y
Amount

173
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
01/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Purchase Housing

Match Contributed

Activity Description:

NSP-E-0000-09N-051
Eligible Use E-Purchase

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Purchase Housing

Apr 1 thru Jun 30, 2012 To Date
N/A $252,223.00
$0.00 $252,223.00
$0.00 $252,223.00
$0.00 $252,223.00
$0.00 $252,139.00
$0.00 $84.00
$0.00 $93,358.00
$27,952.00 $252,223.00
$27,952.00 $252,223.00
$1,000.00 $172,347.76

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity Progress Narrative:

Purchase Area Housing Corporation has completed and sold two of two units produced under this activity and all performance

measures are entered. Activity is complete.

Accomplishments Performance Measures

This Report Period

Total
#Low flow toilets 2
#Low flow showerheads 2
#Units with bus/rail access 2
#Sites re-used 2
#Units ¢, other green 12

Cumulative Actual Total / Expected
Total
22

22
2/2
22
12/2
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 212 212 100.00
0/0 2/2 2/2 100.00

Amount
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Grantee Activity Number: NSP-E-0000-09N-052

Activity Title: Eligible Use E- Louisville Metro

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,677,754.29

Total Budget $0.00 $1,677,754.29

Total Obligated $0.00 $1,677,754.29

Total Funds Drawdown $0.00 $470,268.29
Program Funds Drawdown $0.00 $393,731.08
Program Income Drawdown $0.00 $76,537.21

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $470,268.29

Louisville Metro $0.00 $470,268.29
Match Contributed $0.00 $0.00

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Construction is underway on the nine single family homes being produced via this activity, with completion anticipated by
12/31/12, including full expneidture of funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/24
# of Singlefamily Units 0 0/24
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

CDBG (entitlements)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/24 0/24 0
0/0 0/24 0/24 0

Amount

$1,195,000.00
$376,440.00

$1,571,440.00

Amount

$1,571,440.00
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Grantee Activity Number: NSP-E-0000-

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
09/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Louisville Metro

Match Contributed

Activity Description:

O09N-052/LI

Louisville Metro - E/LI

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Louisville Metro

Apr 1 thru Jun 30, 2012 To Date
N/A $249,799.71
$0.00 $249,799.71
$0.00 $249,799.71
$0.00 $249,799.71
$0.00 $249,799.71
$0.00 $0.00

$0.00 $0.00

$0.00 $249,799.71
$0.00 $249,799.71
$0.00 $0.00

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Activity Progress Narrative:

Placeholder activity in the event any of the nine Eligible Use E units
incomes below 50% of area median.

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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under construction at Boxelder are sold to households with

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number:

NSP-E-0000-public svcs

Activity Title: Housing counseling-non-purchasing HH and
classes

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $40,000.00

Total Budget $0.00 $40,000.00

Total Obligated $0.00 $40,000.00

Total Funds Drawdown $0.00 $25,080.00
Program Funds Drawdown $0.00 $25,080.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $25,080.00

Commonwealth of KY-Dept. for Local Govt $0.00 $25,080.00
Match Contributed $0.00 $0.00

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Activity Progress Narrative:

Costs for housing counseling for households who were planning to purchase NSP-assisted units who ultimately did not (due to

credit issues, inability to obtain financing, or purchase of a different home).

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period

Mod Total
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Low Mod Total Low/Mod%
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# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/35 0/65 0/100 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
NSP-E-0000
Projected Start Date:
03/31/2010

Benefit Type:

Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hope center

Match Contributed

Activity Description:

NSP-E-00HC-12N-030/PS
Eligible Use E/PS - Hope Center

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Hope center

Apr 1 thru Jun 30, 2012 To Date
N/A $8,000.00
$0.00 $8,000.00
$0.00 $8,000.00
$0.00 $1,900.00
$0.00 $1,070.00
$0.00 $830.00
$0.00 $0.00
$0.00 $1,900.00
$0.00 $1,900.00
$0.00 $0.00

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and

substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

Activity Progress Narrative:

Good tenant counseling for tenants of the 44-unit permanent supportive housing facility, to include fair housing training. The
Hope Center was funded as a developer; subsequent HUD guidance is that developers may not be funded for counseling
(DLG's funding agreement with The Hope Center predated this guidance by nearly two years). DLG is preparing a subrecipient
agreement for counseling and upon execution will reclassify funds from this activity to the subrecipient activity, and will charge
all future counseling expense to the subrecipient activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0

Amount
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Grantee Activity Number: NSP-E-00R2-11N-004

Activity Title: HABG-E/RII

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

04/01/2011 04/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $255,750.00

Total Budget $0.00 $255,750.00

Total Obligated $241,866.00 $251,004.00

Total Funds Drawdown $0.00 $9,138.00
Program Funds Drawdown $0.00 $9,138.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $9,138.00

Housing Authority of Bowling Green $0.00 $9,138.00
Match Contributed $0.00 $0.00

Activity Description:

New construction of two LEEDS Silver or Gold Certified homeownership units in Max Hampton neighborhood. Allocation of
NSP displaced by program income supplements neighborhood stabilization efforts in this target area that were begun with
baseline NSP-1 allocation.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

The Housing Authority of Bowling Green has applied for and received an additional $250,000 for the new construction of two
LEEDS Silver Certified single family homes on vacant lots that have been donated by the City of Bowling Green. Contractors
have been procured and bids awarded, obtained building permits. Construction is 50% complete on units. DLG has no
concerns on completion time of units.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/2
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
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#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/2
0/2
0/2

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/2 0/2 0
0/2 0/2 0

Amount
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Grantee Activity Number: NSP-E-00R2-12N-004

Activity Title: HABG 2012 HO/R2

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $260,000.00

Total Budget $0.00 $260,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Housing Authority of Bowling Green $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

Activity Progress Narrative:

The Housing Authority of Bowling Green has applied for and received an additional $250,000 for the new construction of two
LEEDS Silver Certified single family homes on vacant lots that have been donated by the City of Bowling Green. Contractors
have been procured and bids awarded, obtained building permits. Construction is 50% complete on units. DLG has no
concerns on completion time of units.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units with bus/rail access 0 0/2
#Sites re-used 0 0/2
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#Units ¢ other green 0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/2 0/2 0
# Owner Households 0 0 0 0/0 0/2 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
03/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Partnership, The

Match Contributed

Activity Description:

NSP-E-O0R2-12N-044/L1

NSP-E-HPI/Fawn Lakes LI

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$250,000.00
$250,000.00
$250,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD
guidance project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to
NSP) single family dwelling rental units may be sold to current occupants. Housing Partnership to convert units to ownership

within approximately five years.

Location Description:

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

Activity Progress Narrative:

Units to be complete by the end of the year, with occupancy by 2/15/13.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

Total
0

0
0
0

188

Cumulative Actual Total / Expected
Total
0/10

0/10
0/10
0/10
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#Sites re-used 0 0/10

#Units ¢, other green 0 0/10
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/10

# of Singlefamily Units 0 0/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/10 0/0 0/10 0
# Renter Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
NSP-ADM-0000
Projected Start Date:
06/10/2010

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

NSP-LS-0000-DLG

Pl-loan servi

Commonwealth of KY-Dept. for Local Govt

Match Contributed

Activity Description:

cing receipts

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Govt

Apr 1 thru Jun 30, 2012 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$12,464.72 $76,218.58
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Activity Progress Narrative:

test

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/0
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 2
Monitoring Visits 3 5
Audit Visits 0 0
Technical Assistance Visits 0 2
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 2
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